Project: Hangar, Terminal and Site Improvements Change Order # 13

AIP No. 3-19-0058-017-2020, DOT No. 22652, 21627, 21653 CGA PN: 4482.06
Owner: City of Marshalltown Contract Date: August 27, 2020
Contractor: Garling Construction, Inc. Contract Amount: $2,716,167.50

List below or on a separate sheet each change proposed in this order describing briefly and giving reasons for the changes. Attach
copy of supplemental agreement covering any contract amendment.

Amount

PROPOSED CHANGES
Increase or Decrease

Credit for hose spigot.
DEdUCE £EM NO. BPL-COL3-T it eeeeeee et et e eeeate e ee et e seestaseseeseaseeeessesseseaseesasaseeesenaennene -$350.00
Credit for damaged Alliant primary electric line
Deduct 1£emM NO. BP2-COT13-2.....c.ciiereiecriieereeer s er e eresen et s s s e s s s e sen s s e s ensees -$3,879.50
Increase for Parking Lot Pavement Markings (Alternate 2)
A IEEM NO. BP2-CO13-3 ettt eteeteeeeeteste st eteeaeseesresaesaesre st eaesseessassert et et essessseseesessaeressns +$1,152.60
Increase for additional 15.5 sq of concrete work at Hangar #3
Add IteM NO. BP2-COL3-4...ccesieie e sttt sttt st e ses e s st e s s s st s s sesen sesens +5443.53

Adjust contract end dates to:

* Terminal: 5/31/22 (increase by 65 working days due to supply issues with the P2 panel and poor
communication with design team)

* Hangar: 6/27/22 (increase by 84 working days due to supply issues with P2 panel, design
clarifications for the hexane sensor, and poor communication from design team)

» Site Phase 1: 2/28/22 (no increase needed as Site Phase 1 was completed by 2/28/22)

e Site Phase 2: (not part of this contract - demo by others)

» Site Phase 3:11/10/22 (increase by 178 working days as work depended on completion of Site

Phase 2)
Net Change This Order (+ or -) -$2,633.37
Net Changes Previous Orders: +$30,500.00
Total Net Changes to Date: +$27,866.63
Contract Completion Date Days Increased Days Decreased Revised Completion Date
02/28/22 See notes above Terminal: 5/31/22

Hangar: 6/27/22
Site Phase 1: 2/28/22
Site Phase 3: 11/10/22

If and when approved, | hereby accept this order both as to work to be performed and prices on which payment shall be based.

Contractor:  Garling Construction, Inc. Date:
By: Title:
Recommended By: Title: Project Manager Date:

Approved By: Title: Date:




Theresa Stromberg-Murphy

From: Josh Dank

Sent: Tuesday, October 4, 2022 3:58 PM

To: Heather Thomas

Cc: Theresa Stromberg-Murphy; 'Steve Valbracht'
Subject: RE: Airport Alliant Bill - Primary Repair
Heather,

We have records showing that the primary was hit on 6/1/21 by Vieth Construction during storm sewer removals. The
work was being done as part of Bid Package 2 Terminal Building and Site Improvements. To date there has been no
change order for the expense to the city. Let us know if you’d like further information or if you’d like this cost reflected
on the next change order.

Thanks,

Joshua Dank
Aviation Project Manager

WANTTO CLICK HERE

STAY CONNECTED? =

FOLLOW US ON YOUR FAVORITE SOCIAL CHANNELS!
YouTube | Focebook | LinkedIn | Instagram

Clapsaddle-Garber Associates, Inc. (CGA)
16 E Main St, Suite 400
Marshalltown, IA 50158

Office: 641-752-6701
Mobile: 515-868-9592
jdank@cgaconsultants.com
www.cgaconsultants.com

Ackley | Ames | Cedar Falls | Marshalltown | Webster City

CLICK HERE to sign up for CGA news and updates!

@M ©

From: Heather Thomas <hthomas@marshalltown-ia.gov>

Sent: Tuesday, October 4, 2022 12:43 PM

To: Josh Dank <JDank@cgaconsultants.com>

Cc: Theresa Stromberg-Murphy <TStromberg-Murphy@cgaconsultants.com>; 'Steve Valbracht'
1



<stevevalbracht@gmail.com>
Subject: Airport Alliant Bill - Primary Repair

Josh,

Can you fill in some blanks from when Alliant’s primary line was hit by a Contractor out at the airport. As it stands, the
City has paid Alliant for the attached repair bill ($3,849.50); however, it sounds like this is an expense that should have
been paid by a Contractor (or subcontractor) on one of the airport projects. Daters mentioned in an email | was able to
locate that Van Mannen knows which Contractor hit it, which makes me think it is the Vault project; however, | don’t
have more information.

Can you please fill us in on what happened with the Primary being hit in the summer of 2021, who hit it, etc.? Was there
a change order on the vault project that deducted this amount?

Thanks,

Heather Thomas, P.E.

Public Works Director

City of Marshalltown

Phone: 641-754-5734 Ext. 4100
Mobile: 641-750-5929

Email: hthomas@marshalltown-ia.gov

From: Heather Thomas <hthomas@marshalltown-ia.gov>
Sent: Tuesday, October 4, 2022 12:36 PM

To: hthomas <hthomas@marshalltown-ia.gov>

Subject: Fwd: Your Alliant Energy bill is ready to view

From: "Dave Daters" <ddaters@marshalltown-ia.gov>
To: "Justin Nickel" <jnickel@marshalltown-ia.gov>
Sent: Tuesday, July 13, 2021 4:48:19 PM

Subject: Re: Your Alliant Energy bill is ready to view

Yes, | can.

The contractor digging at the site hit the new underground cabling that Alliant had installed. Alliant
had to make the repairs to the cables and asked who they should bill for this.

| told them to send the City the bill and we would pass it along to the Contractor who did the damage.
| forgot to tell you about the arrangement. Van Mannen knows who the contractor is.

Dave



From: "Justin Nickel" <jnickel@marshalltown-ia.gov>
To: "Dave Daters" <ddaters@marshalltown-ia.gov>
Sent: Tuesday, July 13, 2021 4:25:43 PM

Subject: FW: Your Alliant Energy bill is ready to view

Amanda Accola said you knew about this invoice. Can you refresh my memory?

Justin Nickel, P.E.

Director of Public Works

24 N. Center Street

Marshalltown, lowa

641-754-5734(w)

641-750-5929(c)

jnickel@marshalltown-ia.gov

From: Deb Trickey <dtrickey@marshalltown-ia.gov>
Sent: Thursday, July 1, 2021 2:54 PM

To: Justin Nickel <jnickel@marshalltown-ia.gov>
Subject: Fwd: Your Alliant Energy bill is ready to view

Justin do you know anything about the attached Alliant invoice about a contractor hitting something underground?

Thank you,

Deb Trickey

City of Marshalltown
Finance Dept

24 N Center
Marshalltown, IA
641-754-5760

————— On Jun 29, 2021, at 8:06 AM, Alliant Energy <noreply@myaccount.alliantenergy.com> wrote:

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless
you recognize the sender and know the content is safe.



Dear DEB TRICKEY,

Your bill is ready to view and pay. There are several ways to pay your bill and one of the
easiest ways is in My Account.

Click here to make a payment.

Account No.Total Amount Due($)| Due Date
4909011088 |3849.50 07/19/2021

If you receive a paper bill, it will arrive within 3-5 business days. If you haven't enrolled in My
Account, get started now to enjoy the convenience of managing your account online.

If you are enrolled in Automatic Payment, no action is needed. We will deduct the total
amount due from your preferred payment method. Paying by credit card? Please note there is
an $4,000 limit for residential customers and $10,000 for business customers. If your bill is
above the credit card limit, please make multiple payments.

Thank you,

Alliant Energy

Please do not reply to this message. We are not able to respond to messages sent to this
address.



Thanks

Dave



